
30 Days 60 Days 90 Days 120 Days 150 Days 180 Days 210 Days 240 Days
1.0 GENERAL REQUIREMENTS 714,789.06               

2.0 SITE PREPARATION AND 
EARTHWORKS

1,050,918.75            

3.0 STRUCTURAL WORKS 3,707,812.50            

4.0 MASONRY WORKS 2,362,500.00            

5.0 CARPENTRY WORKS 984,375.00               

6.0 ROOFING WORKS 1,443,750.00            

7.0 ARCHITECTURAL FINISHES 1,246,875.00            

8.0 PLUMBING AND SANITARY WORKS 1,509,375.00            

9.0 ELECTRICAL WORKS 918,750.00               

10.0 PAINTING WORKS 820,312.50               

11.0 MOBILIZATION/DEMOBILIZATION 393,750.00               

12.0 MISCELLANEOUS WORKS 65,625.00                

15,218,832.81   
9.44% 13.12% 21.78% 18.76% 18.29% 11.93% 3.23% 3.45%
9.44% 22.56% 44.34% 63.10% 81.39% 93.32% 96.55% 100.00%

1,437,123.44      1,996,553.13      3,314,062.50      2,854,687.50      2,783,593.75      1,815,625.00      492,187.50         525,000.00         
1,437,123.44      3,433,676.56      6,747,739.06      9,602,426.56      12,386,020.31     14,201,645.31     14,693,832.81     15,218,832.81    

Fixed Cost Variable Cost Break Even Analysis

Equipment Costs 2,000,000.00            Raw Materials 1,225.00                Total Fixed Cost 605,208.33            

Manufacturing Space 1,500,000.00            Labor Costs 800.00                  Total Variable Cost 3,025.00                

Salaries Expense 1,200,000.00            Transportation Expenses 350.00                  

Insurance 500,000.00               Quality Control and Inspection Costs 225.00                  Selling Price (Sales - Per Panel) 3,625.00                

Marketing and Advertising Expenses 300,000.00               Utilites Expense 275.00                  Contribution Margin 600.00                  

Research and Development Expense 250,000.00               Waste Disposal 150.00                  Contribution Margin Ratio 16.55%

Permits and Licenses 262,500.00               

Maintenance 300,000.00               Total Variable Cost 3,025.00PHP        Break Even Volume 1,008.68              

Office Spaces 950,000.00               Minimum Panels per month 1,009 panels

Total Fixed Cost (Per Year) 7,262,500.00      Break Even Point (PHP) 3,656,467.01      
Total Fixed Cost (Per Month) 605,208.33         
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Total and Amount
Monthly Accomplishments
Cumulative Accomplishments (%)
Monthly Cash Flow
Monthly Cash Flow

CONSTRUCTION SCHEDULE AND S-CURVE
Item 
No. 

Description Amount
Project Duration

0.00%

9.44%

22.56%

44.34%

63.10%

81.39%

93.32%
96.55%

100.00%

BEP: 1,009 Panels
3,656,467.01


